GOV DOC
BRA
1799
1992

INSTITUTIONAL PIPELINE CHARTS



BOSTON
PUBLIC
LIBRARY

INSTITUTIONAL PIPELINE CHARTS UPDATE

(Updated as of June 24, 1992)

TABLE OF CONTENTS

1) 1981-1984 Pipeline Chart

2) 1984-1990 Pipeline Chart

3) 1990-2000 Pipeline

4) Research Development Pipeline (1990-2000)

5) 5 Year Pipeline (1991-1995)
+ Totals

6) Major Projects Pipeline (Next 4 Years 1991-1994)

7) 2 Year Pipeline (1992-1993)

8) Projects Under Construction

9) Expected Construction Starts in the Next 18 Months (1992 III - 1993 IV)

10) Expected Construction Starts in the Next 6 Months (1992 III - 1992 IV)

11) LMA Pipeline 1990-2000

12) Chinatown/South Cove Institutional Pipeline (1990-2000)

13) Allston-Brighton Institutional Pipeline (1990-2000)

14) South End Institutional Pipeline (1990-2000)

15) Charlestown Pipeline Chart

16) Medical Projects

17) Northeastern/Wentworth Projects

18) Crosstown Chart
+ Totals

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 5
FILE: SORT8184.WK1
TITLE: INSTITUTIONAL PROJECTS, 1981-1984 - SORTED BY CONSTRUCTION START

I. 1981 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOB LINKAGE	HOUSING LINKAGE	TOTAL COST (MIL)	CONSTR. START	CONSTR. COMPL.
B.U. Science Center	250,000	125,000	125,000	411	577	N/A	N/A	$25.0	1981-II	1984-II
NEMC Biwend Bldg.	70,000 Renov.	0	70,000	102	138	N/A	N/A	$17.0	1981-II	1983-II
Beth Israel Research	87,000	87,000	0	222	184	N/A	N/A	$12.0	1981-II	1983-II
SUBTOTAL	407,000	212,000	195,000	736	899	N/A	N/A	$54.0		
CUMULATIVE TOTAL	407,000	212,000	195,000	736	899	N/A	N/A	$54.0		

II. 1982 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOB LINKAGE	HOUSING LINKAGE	TOTAL COST (MIL)	CONSTR. START	CONSTR. COMPL.
MGH Wellman Bldg	100,000	100,000	0	256	197	N/A	N/A	$15.0	1983-I	1985-I
New England Baptist Hospital	150,000	0	150,000	274	296	N/A	N/A	$30.0	1983-I	1985-I
Tufts - Sackler Ctr. for Health Communications	134,000	0	134,000 Academic	98	335	N/A	N/A	$23.0	1983-II	1985-II
St. Elizabeth's Hospital Phase II	150,000	0	150,000	274	296	N/A	N/A	$20.0	1983-II	1985-II
St. Elizabeth's Cardinal Cushing Pavilion						N/A		$6.0		
SUBTOTAL	534,000	100,000	434,000	901	1,124	N/A	N/A	$94.0		
CUMULATIVE TOTAL	941,000	312,000	629,000	1,637	2,023	N/A	N/A	$148.0		

III. 1983

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOB LINKAGE	HOUSING LINKAGE	TOTAL COST (MIL)	CONSTR. START	CONSTR. COMPL.
Longwood North	225,000	0	147,000 Parking (500 Spaces 55,000 Office 23,000 Retail	105	309	N/A	N/A	$14.0	1984-I	1985-II
B.U. Engineering Bldg	35,000	35,000	0	89	74	N/A	N/A	$3.5	1984-I	1985-IV
Museum of Fine Arts Ctr. School Addition	55,000	0	55,000	40	138	N/A	N/A	$5.1	1984-II	1986-II
N.U. Fine Arts Ctr.	112,000 Renov.	0	112,000	65	280	N/A	N/A	$8.0	1984-II	1986-II
Dana Cancer Center	96,000	96,000	0	245	203	N/A	N/A	$16.0	1984-II	1986-II
University Hospital	235,000	0	235,000	429	464	N/A	N/A	$66.0	1984-IV	1987-I
SUBTOTAL	533,000	131,000	402,000	870	1,158	N/A	N/A	$98.6		
CUMULATIVE TOTAL	1,474,000	443,000	1,031,000	2,507	3,181	N/A	N/A	246.6		

BOSTON REDEVELOPMENT AUTHORITY
DISK: DISK 5
FILE: SORT8490.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1984-1990 -- SORTED BY CONSTRUCTION START
08-May-92 12:56 PM

I. 1984

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Longwood North	225,000	0	147,000 Parking (500 Spaces) 55,000 Office 23,000 Retail	105	309	N/A	N/A	$14.0	1984-I	1985-II
B.U. Engineering Bldg	35,000	35,000	0	89	74	N/A	N/A	$3.5	1984-I	1985-IV
Museum of Fine Arts Ctr School Addition	55,000	0	55,000	40	138	N/A	N/A	$5.1	1984-II	1986-II
N.U. Fine Arts Ctr.	112,000 Renov	0	112,000	65	280	N/A	N/A	$8.0	1984-II	1986-II
Dana Cancer Center	96,000	96,000	0	245	203	N/A	N/A	$16.0	1984-II	1986-II
University Hospital	235,000	0	235,000	429	464	N/A	N/A	$66.0	1984-IV	1987-I
1984 SUBTOTAL	758,000	131,000	627,000	973	1,468	N/A	N/A	$112.6		
CUMULATIVE TOTAL	758,000	131,000	627,000	973	1,468	N/A	N/A	$112.6		

II. 1985

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Brigham and Women's ASB II	181,719	0	104,000 (Office) 77,719 (Parking) 240 Spaces	104	474	N/A	$22,255	$22.3	1985-I	1987-II
Children's Hospital In-Patient Tower	326,000	0	326,000 (Clinical)	595	643	N/A	$930,000	$81.5	1985-II	1987-III
1985 SUBTOTAL	507,719	0	507,719	699	1,117	N/A	$952,255	$103.8		
CUMULATIVE TOTAL	1,265,719	131,000	1,134,719	1,672	2,585	N/A	$952,255	$216.4		

III. 1986 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Harvard Medical School Medical Education Center	114,500 (35,500 ren)	0	114,500 (Classrooms)	78	286	$14,500	$72,500	$17.0	1986-II	1988-I
Northeastern University Parking	315,000	0	315,000 (900 Spaces)	58	3	$215,000	$1,075,000	$7.9	1986-II	1988-III
Boston College Sports Center	164,454	0	164,454 (Athletic)	120	411	N/A	$322,270	$33.0	1986-IV	1988-IV
Harvard University Fitness Center	89,125	0	89,125	65	223	$0	$0	$8.9	1986-IV	1989-I
1986 SUBTOTAL	683,079	0	683,079	321	923	$229,500	$1,469,770	$66.8		
CUMULATIVE TOTAL	1,948,798	131,000	1,817,798	1,993	3,508	$229,500	$2,422,025	$283.2		

VI. 1987 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Mass. General Hospital CNY, Bldg. 149, Phase I	400,000	400,000	0	1,023	846	$300,000	$1,500,000	$113.9	1987-I	1989-I
Simmons Sports Complex	60,000	0	60,000	44	150	$0	$0	$8.5	1987-I	1989-II
Wentworth Institute Dormitory	60,750	0	60,750 (243 Beds)	44	2	$0	$0	$15.6	1987-I	1989-II
Boston University Medical School 801 Albany Street	38,000	38,000	0	97	80	$0	$0	$10.8	1987-II	1989-I
Boston University Science Center	130,492	0	130,492	95	326	$30,492	$152,460	$40.0	1987-II	1989-II
Museum Of Fine Arts Garage	175,000	0	175,000 (476 Spaces)	32	2	$75,000	$375,000	$4.4	1987-IV	1990-IV
Mass. General Hospital Inpatient Tower I	459,355	0	459,355	839	906	$359,355	$1,796,775	$172.7	1987-IV	1990-IV
1987 SUBTOTAL	1,323,597	438,000	885,597	2,174	2,312	$764,847	$3,824,235	$365.9		
CUMULATIVE TOTAL	3,272,395	569,000	2,703,395	4,168	5,820	$994,347	$6,246,260	$649.1		

VII. 1988 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Northeastern University Learning Resource Ctr.	218,000	0	218,000	159	545	$118,000	$590,000	$55.0	1988-I	1990-II
Beth Israel Hospital Research West	38,384	38,384	0	98	81	$0	$0	$5.6	1988-II	1989-IV
Joslin Clinic Research Addition	15,000	15,000	0	38	32	$0	$0	$5.3	1988-II	1989-IV
St. Elizabeth's Hospital Medical Office Building	53,000	0	53,000 Med. Office	58	133	$0	$0	$9.4	1988-II	1990-III
Mass. General Hospital Cambridge Street	80,084	0	80,084 Office	88	364	$0	$0	$14.2	1988-III	1990-III
Beth Israel Hospital Research East/Emmanuel Science	53,591 Renovation	53,590	0	30	113	$0	$0	$5.6	1988-IV	1990-I
Children's Hospital Enders Research Expansion	142,800	142,800	0	365	302	$42,800	$214,000	$50.8	1988-IV	1990-II
1988 SUBTOTAL	600,859	249,774	351,084	837	1,570	$160,800	$804,000	$145.9		
CUMULATIVE TOTAL	3,873,254	818,774	3,054,479	5,004	7,390	$1,155,147	$7,050,260	$794.9		

VIII. 1989 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
New England Deaconess Hospital Ambulatory Care Facility	85,000 Renovation	0	85,000 Ambulatory Care	40	168	$0	$0	$6.6	1989-I	1990-III
Beth Israel/Children's Hospitals Parking Deck	140,000	0	140,000 (400 Spaces)	26	1	$0	$0	$5.3	1989-II	1990-III
Brigham & Women's Hospital Longwood Medical Research Center	99,659	99,659	0	255	211	$0	$0	$25.0	1989-II	1991-III
Harvard Medical School Vanderbilt Hall	84,000 Renovation	0	84,000 Dormitory	49	1	$0	$0	$12.0	1989-II	1990-IV
WGBH Educational Foundation Office Expansion	34,760	0	34,760 Office	30	87	$0	$0	$6.2	1989-III	1991-III
Harvard University Cumnock Hall	18,134 Renovation	0	18,134 Office	12	45	$0	$0	$2.2	1989-III	1990-III
Boston College Chemistry Building	87,000	0	87,000 Academic	64	218	$0	$0	$13.1	1989-III	1991-IV
Suffolk University Ridgeway Building	41,000	0	41,000 Academic	30	103	$0	$0	$10.4	1989-IV	1991-III
1989 SUBTOTAL	589,553	99,659	489,894	505	833	$0	$0	$80.8		
CUMULATIVE TOTAL	4,462,807	918,433	3,544,373	5,510	8,222	$1,155,147	$7,050,260	$875.7		

IX. 1990 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPLET.
Spaulding Rehabilitation Hospital Vertical Addition and Public Pier	40,000	0	40,000 20m clinical 20m office	58	130	$0	$0	$10.1	1990-I	1991-IV
Mass General Charlestown Navy Yard	241,000	241,000	0	493	510	$241,000	$1,205,000	$68.6	1990-I	1992-I
Harvard University Chilled Water Facility	20,000	0	20,000	80	5	$20,000	$100,000	$12.0	1990-II	1991-IV
Harvard Medical School East Quad Research Facility	185,000	185,000	0	473	391	$43,500	$217,500	$68.8	1990-II	1992-III
Harvard University Morgan Hall	113,000	0	113,000 Office&Spprt	83	283	$900	$4,500	$23.0	1990-II	1992-III
Harvard Medical School Underground Parking (w/EQRF)	175,000	0	175,000 500 spaces	49	2	$0	$0	$6.2	1990-II	1991-III
Harvard Medical School D-2 Building	44,000 (31m Rnvtn)	44,000	0	97	93	$0	$0	$13.8	1990-II	1991-II
Beth Israel Day Care	9,400	0	9,400 Day Care	8	24	$0	$0	$1.6	1990-II	1991-II
Walsh Assocs./BU Medical School 609 Albany Street	32,000 (Renovation)	32,000	0	65	68	$0	$0	$11.4	1990-III	1992-I
MASCO Mixed Use Development	339,600	0	280,359 Parking (750 Spaces) 59,241 Office	116	299	$0	$0	$28.0	1990-III	1992-II
1990 SUBTOTAL	1,199,000	502,000	697,000	1,522	1,804	$305,400	$1,527,000	$243.5		
CUMULATIVE TOTAL	5,661,807	1,420,433	4,241,373	7,031	10,026	$1,460,547	$8,577,260	$1,119.2		

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORT10YR.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1991-2000+ -- SORTED BY CONSTRUCTION START
28-Jul-92 02:58 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's Parking Garage	140,000	0	140,000 (400 spaces)	26	1	$0	$0	$6.0	1991-II	1992-I	Completed
New England Deaconess Palmer-Baker Bldg. Expansion	13,500	0	13,500 Admin	12	61	$0	$0	$3.0	1991-II	1992-II	Completed
Beth Israel Rabb Building Expansion	5,791 (1376 Renov)	0	5,791 Clinical	10	11	$0	$0	$2.0	1991-II	1992-IV	Under Construction
Beth Israel NICU & Offices	17,000	0	11,333 Clinical 5,667 Office	26	48	$0	$0	$4.9	1991-II	1992-IV	Under Construction
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
Mass General In Patient Tower II	286,000	0	286,000 Clinical	522	564	$286,000	$1,430,000	$100.0	1991-IV	1993-IV	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking 1000 spaces	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
1991 SUBTOTAL	1,260,291	180,000	1,080,291	1,609	1,599	$684,000	$3,420,000	$236.2			
CUMULATIVE TOTAL	1,260,291	180,000	1,080,291	1,609	1,599	$684,000	$3,420,000	$236.2			

III. 1992

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1993-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Genzyme Manufacturing	140,000	0	140,000 Manufact.	300	200	$0	$0	$75.0	1992-II	1994-III	Under Construction
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Design Development
Boston College Dormitory and Dining Hall Phases I & II	272,500	0	230,000 Dormitory (614 Beds) 42,500 Food Service	203	75	$0	$0	$34.0	1992-III	1993-III	Contract Documents
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-IV	1994-II	Contract Documents
Wentworth Institute College of Design & Constr., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	2,347,761	65,060	2,282,701	3,370	3,391	$880,500	$4,402,500	$592.4			
CUMULATIVE TOTAL	3,608,052	245,060	3,362,992	4,979	4,990	$1,564,500	$7,822,500	$828.5			

IV. 1993 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Boston University School of Management	479,000	0	353,000 Academic 126,000 Parking (300 Spaces)	281	884	$253,000	$1,265,000	$80.0	1993-I	1995-III	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-III	1995-II	Planning Phase
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-III	1995-IV	Schematic Design
Boston College Parking Garage	175,000	0	175,000 (500 Spaces)	32	2	$0	$0	$6.7	1993-III	1995-III	Planning Plan
Boston College Student Center	100,000	0	100,000	73	100	$30,000	$150,000	$10.0	1993-III	1995-III	Planning Phase
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Building 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
Boston University Armory Site Phase I	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
Boston University School of Art	300,000 Renovation	0	300,000 Academic	175	750	$300,000	$1,500,000	$36.0	1993-IV	1995-IV	Planning Phase
Harvard University Racquet Facility	90,000	0	90,000	66	10	$90,000	$450,000	$13.5	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	2,588,060	560,000	2,028,060	2,832	3,933	$1,152,360	$5,761,800	$515.4			
CUMULATIVE TOTAL	6,196,112	805,060	5,391,052	7,810	8,923	$2,716,860	$13,584,300	$1,344.0			

V. 1994

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Wentworth Institute College of Design & Constr., Phase II	55,000	0	55,000 Academic	40	138	$37,000	$185,000	$6.0	1994-I	1995-III	Planning Phase
Northeastern University Parking Garage / Ruggles Street	350,000	0	350,000 (1000 Spaces)	64	3	$0	$0	$13.3	1994-I	1996-I	Planning Phase
Harvard School of Public Health Building II Expansion	100,000	100,000	0	256	211	$100,000	$500,000	$35.6	1994-I	1996-I	Planning Phase
Northeastern University West Campus Housing	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1994-I	1996-I	Planning Phase
Franciscan Children's Hospital Rehabilitation Center	132,250 (74750 Ren)	0	132,250 Clinical	214	261	$0	$0	$16.5	1994-I	1996-IV	Schematic Design
Northeastern University Business Administration	73,000 Renovation	0	73,000 Academic	43	183	$73,000	$365,000	$11.0	1994-II	1996-II	Planning Phase
Wentworth Institute Dormitory	40,000	0	40,000 (135 beds)	29	1	$0	$0	$6.0	1994-III	1996-III	Planning Phase
1994 SUBTOTAL	911,750	100,000	811,750	764	801	$210,000	$1,050,000	$112.6			
CUMULATIVE TOTAL	7,107,862	905,060	6,202,802	8,574	9,724	$2,926,860	$14,634,300	$1,456.6			

VI. 1995

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Tufts University M & V Infill Project	40,000	0	40,000 Academic	102	85	$40,000	$200,000	$14.2	1995-I	1996-III	Planning Phase
Wentworth Institute College of Design & Constr., Phase III	141,000 Renovation	0	141,000 Academic	82	300	$141,000	$705,000	$16.9	1995-I	1997-I	Planning Phase
New England Deaconess Clinical Research Building	170,000	170,000	0	310	359	$170,000	$850,000	$68.7	1995-I	1997-III	Planning Phase
Mass. College of Pharmacy Science Building Addition and Parking	41,000	0	25,000 Academic 16,000 Parking	21	63	$2,000	$10,000	$3.7	1995-II	1996-II	Planning Phase
1995 SUBTOTAL	392,000	392,000	222,516	516	807	$353,000	$1,765,000	$103.5			
CUMULATIVE TOTAL	7,499,862	1,297,060	6,425,319	9,090	10,531	$3,279,860	$16,399,300	$1,560.1			

VII. 1996

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Academic & Research Facility (Academic I)	178,500	66,000	112,500 Office	266	651	$178,500	$892,500	$40.0	1996	1998	Planning Phase
Harvard School of Public Health Building I Expansion	112,000	60,000	52,000 Academic	191	257	$112,000	$560,000	$29.2	1996	1998	Planning Phase
Boston University University Road	200,000	0	100,000 Office 100,000 Academic	159	705	$200,000	$1,000,000	$32.7	1996	1998	Planning Phase
Boston University Armory Site Phase 2	454,000	0	404,000 Housing 50,000 Academic	332	91	$0	$0	$100.0	1996	1998	Planning Phase
New England Medical Center 1C Clinical Facility (Phase II)	92,000	0	92,000 Clinical	168	181	$92,000	$460,000	$32.8	1996	1998	Planning Phase
Tufts University P-2 Parcel (North Posner)	150,000	110,000	35,000 YMCA 5,000 Retail	310	280	$150,000	$750,000	$45.2	1996	1998	Planning Phase
Northeastern University West Campus Housing, Phase II	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1996	1998	Planning Phase
SUBTOTAL 1996	1,348,000	236,000	1,112,000	1,544	2,169	$732,500	$3,662,500	$304.1			
CUMULATIVE TOTAL	8,847,862	1,533,060	7,537,319	10,634	12,699	$4,012,360	$20,061,800	$1,864.2			

VIII. 1997

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
University Associates (SETSA) 624-710 Albany Street Phase III (Office Buildings C & D, Hotel)	466,500	0	300,500 Office 166,000 Hotel (240 Rooms)	380	991	$466,500	$2,332,500	$74.4	1997	1999	Planning Phase
Mass. College of Pharmacy Dormitory and Related Facilities	71,000	0	55,000 (300 beds) 16,000 Dorm rltd.	52	2	$0	$0	$26.2	1997	1999	Planning Phase
Harvard University Baker Library	128,280 Renovation	0	128,280	75	321	$128,280	$641,400	$10.3	1997	1999	Planning Phase
1997 SUBTOTAL	665,780	0	665,780	507	1,314	$594,780	$2,973,900	$110.9			
CUMULATIVE TOTAL	9,513,642	1,533,060	8,203,099	11,141	14,013	$4,607,140	$23,035,700	$1,975.0			

IX. 1999

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Medical Center 1C Clinical Facility (Phase III)	125,000	0	125,000 Clinical	228	247	$125,000	$625,000	$44.5	1999	2000+	Planning Phase
Tufts University R-1 Parcel	230,000	200,000	25,000 Office 5,000 Retail	537	549	$230,000	$1,150,000	$76.4	1999	2000+	Planning Phase
Boston University Armory Arena	500,000	0	500,000	365	500	$500,000	$2,500,000	$100.0	1999	2000+	Planning Phase
1999 SUBTOTAL	855,000	200,000	655,000	1,130	1,296	$855,000	$4,275,000	$220.9			
CUMULATIVE TOTAL	10,368,642	1,733,060	8,858,099	12,271	15,309	$5,462,140	$27,310,700	$2,195.9			

X. 2000

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Tufts University M & V Complex	358,000	220,000	111,000 Admin. 27,000 Classroom	1,076	1,307	$358,000	$1,790,000	$147.3	2000+	2000+	Planning Phase
New England Medical Center Wilbur Theater Air Rights	140,000	0	140,000 Clinical	256	276	$140,000	$700,000	$49.8	2000+	2000+	Planning Phase
2000 SUBTOTAL	498,000	220,000	278,000	1,332	1,583	$498,000	$2,490,000	$197.1			
CUMULATIVE TOTAL	10,866,642	1,953,060	9,136,099	13,603	16,892	$5,960,140	$29,800,700	$2,393.0			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORTRES.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1991-2000+ -- SORTED BY CONSTRUCTION START
28-Jul-92 03:48 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking (1000 spaces)	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
1991 SUBTOTAL	530,000	180,000	350,000	524	384	$130,000	$650,000	$71.8			
CUMULATIVE TOTAL	530,000	180,000	350,000	524	384	$130,000	$650,000	$71.8			

III. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-IV	1994-II	Contract Documents
1992 SUBTOTAL	336,730	65,060	271,670	543	591	$100,000	$500,000	$95.5			
CUMULATIVE TOTAL	866,730	245,060	621,670	1,067	975	$230,000	$1,150,000	$167.3			

IV. 1993

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Building 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	581,080	560,000	21,080	1,441	1,282	$331,080	$1,655,400	$194.3			
CUMULATIVE TOTAL	1,447,810	805,060	642,750	2,508	2,257	$561,080	$2,805,400	$361.6			

V. 1994

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Harvard School of Public Health Building II Expansion	100,000	100,000	0	256	211	$100,000	$500,000	$35.6	1994-I	1996-I	Planning Phase
1994 SUBTOTAL	100,000	100,000	0	256	211	$100,000	$500,000	$35.6			
CUMULATIVE TOTAL	1,547,810	905,060	642,750	2,764	2,468	$661,080	$3,305,400	$397.2			

VI. 1995

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Deaconess Clinical Research Building	170,000	170,000	0	310	359	$170,000	$850,000	$68.7	1995-I	1997-III	Planning Phase
1995 SUBTOTAL	170,000	170,000	310	310	359	$170,000	$850,000	$68.7			
CUMULATIVE TOTAL	1,717,810	1,075,060	643,060	3,074	2,827	$831,080	$4,155,400	$465.9			

VII. 1996 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Academic & Research Facility (Academic I)	178,500	66,000	112,500 Office	266	651	$178,500	$892,500	$40.0	1996	1998	Planning Phase
Harvard School of Public Health Building I Expansion	112,000	60,000	52,000 Academic	191	257	$112,000	$560,000	$29.2	1996	1998	Planning Phase
Tufts University P-2 Parcel (North Posner)	150,000	110,000	35,000 YMCA 5,000 Retail	310	280	$150,000	$750,000	$45.2	1996	1998	Planning Phase
SUBTOTAL 1996	440,500	236,000	204,500	767	1,188	$440,500	$2,202,500	$114.4			
CUMULATIVE TOTAL	2,158,310	1,311,060	847,560	3,841	4,015	$1,271,580	$6,357,900	$580.3			

VIII. 1999 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Tufts University R-1 Parcel	230,000	200,000	25,000 Office 5,000 Retail	537	549	$230,000	$1,150,000	$76.4	1999	2000+	Planning Phase
1999 SUBTOTAL	230,000	200,000	30,000	537	549	$230,000	$1,150,000	$76.4			
CUMULATIVE TOTAL	2,388,310	1,511,060	877,560	4,378	4,564	$1,501,580	$7,507,900	$656.7			

IX. 2000 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Tufts University M & V Complex	358,000	220,000	111,000 Admin. 27,000 Classroom	1,076	1,307	$358,000	$1,790,000	$147.3	2000+	2000+	Planning Phase
2000 SUBTOTAL	358,000	220,000	138,000	1,076	1,307	$358,000	$1,790,000	$147.3			
CUMULATIVE TOTAL	2,746,310	1,731,060	1,015,560	5,454	5,871	$1,859,580	$9,297,900	$804.0			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORT5YR.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1991-2000+ -- SORTED BY CONSTRUCTION START
28-Jul-92 04:01 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's Parking Garage	140,000	0	140,000 (400 spaces)	26	1	$0	$0	$6.0	1991-II	1992-I	Completed
New England Deaconess Palmer-Baker Bldg. Expansion	13,500	0	13,500 Admin	12	61	$0	$0	$3.0	1991-II	1992-II	Completed
Beth Israel Rabb Building Expansion	5,791 (1376 Renov)	0	5,791 Clinical	10	11	$0	$0	$2.0	1991-II	1992-IV	Under Construction
Beth Israel NICU & Offices	17,000	0	11,333 Clinical 5,667 Office	26	48	$0	$0	$4.9	1991-II	1992-IV	Under Construction
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
Mass General In Patient Tower II	286,000	0	286,000 Clinical	522	564	$286,000	$1,430,000	$100.0	1991-IV	1993-IV	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking 1000 spaces	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
1991 SUBTOTAL	1,260,291	180,000	1,080,291	1,609	1,599	$684,000	$3,420,000	$236.2			
CUMULATIVE TOTAL	1,260,291	180,000	1,080,291	1,609	1,599	$684,000	$3,420,000	$236.2			

III. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1993-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Genzyme Manufacturing	140,000	0	140,000 Manufact.	300	200	$0	$0	$75.0	1992-II	1994-III	Under Construction
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Design Development
Boston College Dormitory and Dining Hall Phases I & II	272,500	0	230,000 Dormitory (614 Beds) 42,500 Food Service	203	75	$0	$0	$34.0	1992-III	1993-III	Contract Documents
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-IV	1994-II	Contract Documents
Wentworth Institute College of Design & Constr., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	2,347,761	65,060	2,282,701	3,370	3,391	$880,500	$4,402,500	$592.4			
CUMULATIVE TOTAL	3,608,052	245,060	3,362,992	4,979	4,990	$1,564,500	$7,822,500	$828.5			

IV. 1993 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Boston University School of Management	479,000	0	353,000 Academic 126,000 Parking (300 Spaces)	281	884	$253,000	$1,265,000	$80.0	1993-I	1995-III	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-III	1995-II	Planning Phase
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-III	1995-IV	Schematic Design
Boston College Parking Garage	175,000	0	175,000 (500 Spaces)	32	2	$0	$0	$6.7	1993-III	1995-III	Planning Plan
Boston College Student Center	100,000	0	100,000	73	100	$30,000	$150,000	$10.0	1993-III	1995-III	Planning Phase
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Building 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
Boston University Armory Site Phase 1	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
Boston University School of Art	300,000 Renovation	0	300,000 Academic	175	750	$300,000	$1,500,000	$36.0	1993-IV	1995-IV	Planning Phase
Harvard University Racquet Facility	90,000	0	90,000	66	10	$90,000	$450,000	$13.5	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	2,588,060	560,000	2,028,060	2,832	3,933	$1,152,360	$5,761,800	$515.4			
CUMULATIVE TOTAL	6,196,112	805,060	5,391,052	7,810	8,923	$2,716,860	$13,584,300	$1,344.0			

V. 1994

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Wentworth Institute College of Design & Constr., Phase II	55,000	0	55,000 Academic	40	138	$37,000	$185,000	$6.0	1994-I	1995-III	Planning Phase
Northeastern University Parking Garage / Ruggles Street	350,000	0	350,000 (1000 Spaces)	64	3	$0	$0	$13.3	1994-I	1996-I	Planning Phase
Harvard School of Public Health Building II Expansion	100,000	100,000	0	256	211	$100,000	$500,000	$35.6	1994-I	1996-I	Planning Phase
Northeastern University West Campus Housing	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1994-I	1996-I	Planning Phase
Franciscan Children's Hospital Rehabilitation Center	132,250 (74750 Ren)	0	132,250 Clinical	214	261	$0	$0	$16.5	1994-I	1996-IV	Schematic Design
Northeastern University Business Administration	73,000 Renovation	0	73,000 Academic	43	183	$73,000	$365,000	$11.0	1994-II	1996-II	Planning Phase
Wentworth Institute Dormitory	40,000	0	40,000 (135 beds)	29	1	$0	$0	$6.0	1994-III	1996-III	Planning Phase
1994 SUBTOTAL	911,750	100,000	811,750	764	801	$210,000	$1,050,000	$112.6			
CUMULATIVE TOTAL	7,107,862	905,060	6,202,802	8,574	9,724	$2,926,860	$14,634,300	$1,456.6			

VI. 1995

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Tufts University M & V Infill Project	40,000	0	40,000 Academic	102	85	$40,000	$200,000	$14.2	1995-I	1996-III	Planning Phase
Wentworth Institute College of Design & Constr., Phase III	141,000 Renovation	0	141,000 Academic	82	300	$141,000	$705,000	$16.9	1995-I	1997-I	Planning Phase
New England Deaconess Clinical Research Building	170,000	170,000	0	310	359	$170,000	$850,000	$68.7	1995-I	1997-III	Planning Phase
Mass. College of Pharmacy Science Building Addition and Parking	41,000	0	25,000 Academic 16,000 Parking	21	63	$2,000	$10,000	$3.7	1995-II	1996-II	Planning Phase
1995 SUBTOTAL	392,000	392,000	222,516	516	807	$353,000	$1,765,000	$103.5			
CUMULATIVE TOTAL	7,499,862	1,297,060	6,425,319	9,090	10,531	$3,279,860	$16,399,300	$1,560.1			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 4
FILE: SORT5TOT.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECT TOTALS, 1991-1995
28-Jul-92 04:31 PM

	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)
1991 SUBTOTAL	1,260,291	180,000	1,080,291	1,609	1,599	$684,000	$3,420,000	$236.2
1992 SUBTOTAL	2,347,761	65,060	2,282,701	3,370	3,391	$880,500	$4,402,500	$552.4
1993 SUBTOTAL	2,588,060	560,000	2,028,060	2,832	3,933	$1,152,360	$5,761,800	$515.4
1994 SUBTOTAL	911,750	100,000	811,750	764	801	$210,000	$1,050,000	$112.6
1995 SUBTOTAL	392,000	392,000	222,516	516	807	$353,000	$1,765,000	$103.5
CUMULATIVE TOTAL	7,499,862	1,297,060	6,425,319	9,090	10,531	$3,279,860	$16,399,300	$1,560.1

TITLE: MAJOR INSTITUTIONAL PROJECTS OVER THE NEXT 4 YRS. 1991-1994 -- SORTED BY CONSTRUCTION START
28-Jul-92 04:17 PM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.)	CONSTR. START	CONSTR. COMPLET.	STATUS
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
Mass General In Patient Tower II	286,000	0	286,000 Clinical	522	564	$286,000	$1,430,000	$100.0	1991-IV	1993-IV	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking 1000 spaces	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-III	1994-II	Contract Documents
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	808	872	$270,000	$1,350,000	$110.6	1992-IV	1994-IV	Design Development
Tufts University Mid-Posner Nutrition Center	121,080	95,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1992-IV	1994-IV	Planning Phase
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	753	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Beth Israel Southeast Building	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-II	1995-IV	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.)	CONSTR. START	CONSTR. COMPLET.	STATUS
Boston University Armory Site Phase 1	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
CUMULATIVE TOTAL	3,951,035	465,000	3,481,035	5,657	5,565	$1,815,580	$9,077,900	$931.1			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORT9293.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1992 - 1993 -- SORTED BY CONSTRUCTION START
20-Aug-92 09:24 AM

I. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1993-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Genzyme Manufacturing	140,000	0	140,000 Manufact.	300	200	$0	$0	$75.0	1992-II	1994-III	Under Construction
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Design Development
Boston College Dormitory and Dining Hall Phases I & II	272,500	0	230,000 Dormitory (614 Beds) 42,500 Food Service	203	75	$0	$0	$34.0	1992-III	1993-III	Contract Documents
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-III	1994-II	Contract Documents
Wentworth Institute College of Design & Constr., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development

I. 1992 (cont.) INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.L.)	CONSTR. START	CONSTR. COMPL.	STATUS
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	2,347,761	65,060	2,282,701	3,370	3,391	$880,500	$4,402,500	$592.4			
CUMULATIVE TOTAL	2,347,761	65,060	2,282,701	3,370	3,391	$880,500	$4,402,500	$592.4			

II. 1993 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.L.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Boston University School of Management	479,000	0	353,000 Academic 126,000 Parking (300 Spaces)	281	884	$253,000	$1,265,000	$80.0	1993-I	1995-III	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-III	1995-II	Planning Phase
Boston College Parking Garage	175,000	0	175,000 (500 Spaces)	32	2	$0	$0	$6.7	1993-III	1995-III	Planning Phase
Boston College Student Center	100,000	0	100,000	73	100	$30,000	$150,000	$10.0	1993-III	1995-III	Planning Phase
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-III	1995-IV	Schematic Design
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Building 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase

II. 1993 (cont.) INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
Harvard School of Public Health Building II Expansion	100,000	100,000	0	256	211	$100,000	$500,000	$35.6	1993-IV	1995-IV	Planning Phase
Boston University Armory Site Phase 1	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
Boston University School of Art	300,000 Renovation	0	300,000 Academic	175	750	$300,000	$1,500,000	$36.0	1993-IV	1995-IV	Planning Phase
Harvard University Racquet Facility	90,000	0	90,000	66	10	$90,000	$450,000	$13.5	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	2,688,060	660,000	2,028,060	3,087	4,145	$1,252,360	$6,261,800	$551.0			
CUMULATIVE TOTAL	5,035,821	725,060	4,310,761	6,457	7,536	$2,132,860	$10,664,300	$1,143.4			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORTCURR.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, CURRENTLY UNDER CONSTRUCTION -- SORTED BY CONSTRUCTION START
28-Jul-92 04:28 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Beth Israel Rabb Building Expansion	5,791 (1376 Renov)	0	5,791 Clinical	10	11	$0	$0	$2.0	1991-II	1992-IV	Under Construction
Beth Israel NICU & Offices	17,000	0	11,333 Clinical 5,667 Office	26	48	$0	$0	$4.9	1991-II	1992-IV	Under Construction
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
Mass General In Patient Tower II	286,000	0	286,000 Clinical	522	564	$286,000	$1,430,000	$100.0	1991-IV	1993-IV	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking 1000 spaces	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
1991 SUBTOTAL	1,106,791	180,000	926,791	1,571	1,536	$684,000	$3,420,000	$227.2			
CUMULATIVE TOTAL	1,106,791	180,000	926,791	1,571	1,536	$684,000	$3,420,000	$227.2			

II. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1993-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Genzyme Manufacturing	140,000	0	140,000 Manufact.	300	200	$0	$0	$75.0	1992-II	1994-III	Under Construction
1991 SUBTOTAL	737,966	35,060	702,906	1,351	1,632	$230,000	$1,150,000	$304.0			
CUMULATIVE TOTAL	1,844,757	215,060	1,629,697	2,922	3,168	$914,000	$4,570,000	$531.2			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORT18MN.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1992-III - 1993-IV -- SORTED BY CONSTRUCTION START
20-Aug-92 09:59 AM

I. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Design Development
Wentworth Institute College of Design & Constr., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
New England Medical Center IC Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	1,267,795	0	1,267,795	1,720	1,873	$550,500	$2,752,500	$247.9			
CUMULATIVE TOTAL	1,267,795	0	1,267,795	1,720	1,873	$550,500	$2,752,500	$247.9			

II. 1993 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL.L.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Boston University School of Management	479,000	0	353,000 Academic 126,000 Parking (300 Spaces)	281	884	$253,000	$1,265,000	$80.0	1993-I	1995-III	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-III	1995-II	Planning Phase
Boston College Parking Garage	175,000	0	175,000 (500 Spaces)	32	2	$0	$0	$6.7	1993-III	1995-III	Planning Phase
Boston College Student Center	100,000	0	100,000	73	100	$30,000	$150,000	$10.0	1993-III	1995-III	Planning Phase
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-III	1995-IV	Schematic Design
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Building 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
Boston University Armory Site Phase I	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
Boston University School of Art	300,000 Renovation	0	300,000 Academic	175	750	$300,000	$1,500,000	$36.0	1993-IV	1995-IV	Planning Phase

II. 1993 (cont.)

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Harvard University Racquet Facility	90,000	0	90,000	66	10	$90,000	$450,000	$13.5	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	2,588,060	560,000	2,028,060	2,832	3,933	$1,152,360	$5,761,800	$515.4			
CUMULATIVE TOTAL	3,855,855	560,000	3,295,855	4,551	5,806	$1,702,860	$8,514,300	$763.3			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORT6MN.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1992-III - 1992-IV -- SORTED BY CONSTRUCTION START
20-Aug-92 10:04 AM

I. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Design Development
Wentworth Institute College of Design & Constr., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	1,267,795	0	1,267,795	1,720	1,873	$550,500	$2,752,500	$247.9			
CUMULATIVE TOTAL	1,267,795	0	1,267,795	1,720	1,873	$550,500	$2,752,500	$247.9			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORTLMA.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1991-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 09:03 AM

I. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham and Women's Clinical Support Facility	268,000	0	268,000 Clinical	489	529	$268,000	$1,340,000	$48.5	1992-I	1994-I	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Outpatient/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	1,388,466	35,060	1,353,406	2,020	2,126	$778,500	$3,892,500	$324.0			
CUMULATIVE TOTAL	1,388,466	35,060	1,353,406	2,020	2,126	$778,500	$3,892,500	$324.0			

II. 1993

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994 IV	Schematic Design
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280	19	129	$28,280	$141,400	$4.0	1993-II	1995-II	Planning Phase
Beth Israel Southeast Building Expansion	180,000	0	180,000 Clinical	329	355	$180,000	$900,000	$45.0	1993-III	1995 IV	Schematic Design
Children's Hospital Outpatient Facility	320,000	0	180,000 Outpatient 140,000 Parking (400 Spaces)	1,340	356	$320,000	$1,600,000	$48.5	1993-IV	1995-IV	Planning Phase
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	592,980	0	592,980	1,739	1,021	$528,280	$2,641,400	$108.4			
CUMULATIVE TOTAL	1,981,446	35,060	1,946,386	3,759	3,148	$1,306,780	$6,533,900	$432.4			

III. 1995

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR COMPL.	STATUS
Mass. College of Pharmacy Science Building Addition and Parking	41,000	0	25,000 Academic 16,000 Parking	21	63	$2,000	$10,000	$3.7	1995-II	1996 II	Planning Phase
Children's Hospital Parking replacement Facility	225,000	0	225,000 Parking (650 Spaces)	41	2	$0	$0	$5.6	1995-II	1997 II	Planning Phase
New England Deaconess Research Facility	170,000	170,000	0	435	359	$170,000	$850,000	$59.5	1995-II	1997-II	Planning Phase
1995 SUBTOTAL	436,000	170,000	266,000	497	425	$172,000	$860,000	$68.8			
CUMULATIVE TOTAL	2,417,446	205,060	2,212,386	4,256	3,572	$1,478,780	$7,393,900	$501.2			

IV. 1996 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR COMPL	STATUS
Brigham & Women's Academic & Research Facility (Academic I)	178,500	66,000	112,500 Office	266	651	$178,500	$892,500	$40.0	1996	1998	Planning Phase
Harvard School of Public Health Building I Expansion	112,000	60,000	52,000 Academic	191	257	$112,000	$560,000	$29.2	1996	1998	Planning Phase
1996 SUBTOTAL	290,500	126,000	164,500	457	908	$290,500	$1,452,500	$69.2			
CUMULATIVE TOTAL	2,707,946	331,060	2,376,886	4,713	4,480	$1,769,280	$8,846,400	$570.4			

V. 1997 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Mass. College of Pharmacy Dormitory and Related Facilities	71,000	0	55,000 (300 beds) 16,000 Dorm rltd	52	2	$0	$0	$26.2	1997	1999	Planning Phase
1997 SUBTOTAL	71,000	0	71,000	52	2	$0	$0	$26.2			
CUMULATIVE TOTAL	2,778,946	331,060	2,447,886	4,765	4,482	$1,769,280	$8,846,400	$596.6			

VI. 1998 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Beth Israel Mass. College of Art - Phase II	120,000	0	120,000 Out-patient	219	237	$120,000	$600,000	$30.0	1998	2000	Planning Phase
1998 SUBTOTAL	120,000	0	120,000	219	237	120,000	600,000	30			
CUMULATIVE TOTAL	2,898,946	331,060	2,567,886	4,984	4,718	$1,889,280	$9,446,400	$626.6			

VII. 1999 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR COMPL.	STATUS
Beth Israel Southeast Expansion - Phase II	120,000	120,000 Out-patient	0	219	237	$120,000	$600,000	$30.0	1999	2000	Planning Phase
1998 SUBTOTAL	120,000	120,000	0	219	237	120,000	600,000	30			
CUMULATIVE TOTAL	3,018,946	451,060	2,567,886	5,203	4,955	$2,009,280	$10,046,400	$656.6			

BOSTON REDEVELOPMENT AUTHORITY

DISK: LOTUS 2

FILE: SORTCHIN.WK1 (SORTED VERSION OF REV10YR.WK1)

TITLE: CHINATOWN/SOUTH COVE INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START

20-Aug-92 10:43 AM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Tufts University Mid-Posner Nutrition Center	121,080	100,000	21,080 Office	265	309	$21,080	$105,400	$38.3	1993-IV	1995-IV	Planning Phase
Tufts University M & V Infill Project	40,000	0	40,000 Academic	102	85	$40,000	$200,000	$14.2	1995-I	1996-III	Planning Phase
New England Medical Center 1C Clinical Facility (Phase II)	92,000	0	92,000 Clinical	168	181	$92,000	$460,000	$32.8	1996	1998	Planning Phase
Tufts University P-2 Parcel (North Posner)	150,000	110,000	35,000 YMCA 5,000 Retail	310	280	$150,000	$750,000	$45.2	1996	1998	Planning Phase
New England Medical Center 1C Clinical Facility (Phase III)	125,000	0	125,000 Clinical	228	247	$125,000	$625,000	$44.5	1999	2000+	Planning Phase
Tufts University R-1 Parcel	230,000	200,000	25,000 Office 5,000 Retail	537	549	$230,000	$1,150,000	$76.4	1999	2000+	Planning Phase
Tufts University M & V Complex	358,000	220,000	111,000 Admin. 27,000 Classroom	1,076	1,307	$358,000	$1,790,000	$147.3	2000+	2000+	Planning Phase
New England Medical Center Wilbur Theater Air Rights	140,000	0	140,000 Clinical	256	276	$140,000	$700,000	$49.8	2000+	2000+	Planning Phase
CUMULATIVE TOTAL	1,698,299	630,000	1,068,299	3,718	4,073	$1,426,080	$7,130,400	$573.5			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORTALBR.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: ALLSTON-BRIGHTON INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 11:00 AM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's Parking Garage	140,000	0	140,000 (400 spaces)	26	1	$0	$0	$6.0	1991-II	1992-I	Completed
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Boston College Dormitory and Dining Hall Phases I & II	272,500	0	230,000 Dormitory (614 Beds) 42,500 Food Service	203	75	$0	$0	$34.0	1992-III	1993-III	Contract Documents
Boston College Parking Garage	175,000	0	175,000 (500 Spaces)	32	2	$0	$0	$6.7	1993-III	1995-III	Planning Phase
Boston College Student Center	100,000	0	100,000	73	100	$30,000	$150,000	$10.0	1993-III	1995-III	Planning Phase
Boston University Armory Site Phase 1	550,000	0	507,000 Housing 43,000 Commercial	402	110	$0	$0	$100.0	1993-IV	1995-IV	Contract Documents
Boston University School of Art	300,000 Renovation	0	300,000 Academic	175	750	$300,000	$1,500,000	$36.0	1993-IV	1995-IV	Planning Phase
Harvard University Racquet Facility	90,000	0	90,000	66	10	$90,000	$450,000	$13.5	1993-IV	1995-IV	Planning Phase
Boston University University Road	200,000	0	100,000 Office 100,000 Academic	159	705	$200,000	$1,000,000	$32.7	1996	1998	Planning Phase
Boston University Armory Site Phase 2	454,000	0	404,000 Housing 50,000 Academic	332	91	$0	$0	$100.0	1996	1998	Planning Phase
Harvard University Baker Library	128,280 Renovation	0	128,280	75	321	$128,280	$641,400	$10.3	1997	1999	Planning Phase

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Boston University Armory Arena	500,000	0	500,000	365	500	$500,000	$2,500,000	$100.0	1999	2000+	Planning Phase
CUMULATIVE TOTAL	2,994,780	0	2,994,780	2,063	2,832	$1,248,280	$6,241,400	$480.2			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 8
FILE: SORTSOEN.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: SOUTH END INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 11:25 AM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPL.	STATUS
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking (1000 spaces)	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
University Associates (SETSA) 624-710 Albany Street Phase II (Office Buildings C & D, Hotel)	466,500	0	300,500 Office 166,000 Hotel (240 Rooms)	380	991	$466,500	$2,332,500	$74.4	1997	1999	Planning Phase
CUMULATIVE TOTAL	1,156,500	340,000	816,500	1,313	1,713	$706,500	$3,532,500	$202.2			

BOSTON R[illegible]EVELOPMENT AUTHORITY
DISK: LOTUS 8
FILE: SORTCNY.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: CHARLESTOWN INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 11:31 AM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPL.	STATUS
Charlestown Navy Yard Parcel 7, Phase I (Yard's End Bldg 1)	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0	1993-III	1995-IV	Schematic Design
CUMULATIVE TOTAL	300,000	300,000	0	767	634	$200,000	$1,000,000	$100.0			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 2
FILE: SORTMEDI.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1991-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 12:14 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's Parking Garage	140,000	0	140,000 (400 spaces)	26	1	$0	$0	$6.0	1991-II	1992-I	Completed
New England Deaconess Palmer-Baker Bldg. Expansion	13,500	0	13,500 Admin	12	61	$0	$0	$3.0	1991-II	1992-II	Completed
Beth Israel Rabb Building Expansion	5,791 (1376 Renov)	0	5,791 Clinical	10	11	$0	$0	$2.0	1991-II	1992-IV	Under Construction
Beth Israel NICU & Offices	17,000	0	11,333 Clinical 5,667 Office	26	48	$0	$0	$4.9	1991-II	1992-IV	Under Construction
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
Mass General In Patient Tower II	286,000	0	286,000 Clinical	522	564	$286,000	$1,430,000	$100.0	1991-IV	1993-IV	Under Construction
1991 SUBTOTAL	730,291	0	730,291	1,085	1,215	$554,000	$2,770,000	$164.4			
CUMULATIVE TOTAL	730,291	0	730,291	1,085	1,215	$554,000	$2,770,000	$164.4			

II. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MiLL.)	CONSTR. START	CONSTR. COMPL.	STATUS
St. Elizabeth's St. Margaret's Relocation	85,000	0	85,000 Clinical	155	168	$0	$0	$31.0	1992-I	1994-II	Under Construction
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1992-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
Shriners Burns Institute Replacement Facility	252,500	30,000	170,000 Clinical 52,500 Parking (150 spaces)	402	399	$100,000	$500,000	$67.5	1992-II	1994-II	Contract Documents
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Franciscan Children's Hospital Rehabilitation Center	38,350 (5250 Ren)	0	38,350 Clinical	68	76	$0	$0	$5.4	1992-III	1993-I	Schematic Design
New England Medical Center 1C Clinical Building (Phase I)	442,219	0	442,219 Clinical	777	839	$270,000	$1,350,000	$125.0	1992-IV	1994-IV	Design Development
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	1,853,535	65,060	1,788,475	2,777	2,912	$880,500	$4,402,500	$473.4			
CUMULATIVE TOTAL	2,583,826	65,060	2,518,766	3,862	4,127	$1,434,500	$7,172,500	$637.8			

III. 1993

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$160,000	$800,000	$56.0	1993-II	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-II	1995-II	Planning Phase
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-II	1995-IV	Schematic Design
1993 SUBTOTAL	311,980	160,000	151,980	654	707	$308,280	$1,541,400	$90.9			
CUMULATIVE TOTAL	2,895,806	225,060	2,670,746	4,516	4,834	$1,742,780	$8,713,900	$728.7			

IV. 1994

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Franciscan Children's Hospital Rehabilitation Center	132,250 (74750 Ren)	0	132,250 Clinical	214	261	$70,000	$350,000	$16.5	1994-I	1996-IV	Schematic Design
1994 SUBTOTAL	132,250	0	132,250	214	261	$70,000	$350,000	$16.5			
CUMULATIVE TOTAL	3,028,056	225,060	2,802,996	4,731	5,095	$1,812,780	$9,063,900	$745.2			

V. 1995

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Deaconess Clinical Research Building	170,000	170,000	0	310	359	$170,000	$850,000	$68.7	1995-I	1997-III	Planning Phase
1995 SUBTOTAL	170,000	170,000	0	310	359	$170,000	$850,000	$68.7			
CUMULATIVE TOTAL	3,198,056	395,060	2,802,996	5,041	5,454	$1,982,780	$9,913,900	$813.9			

VI. 1996

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Academic & Research Facility (Academic I)	178,500	66,000	112,500 Office	266	651	$178,500	$892,500	$40.0	1996	1998	Planning Phase
New England Medical Center 1C Clinical Facility (Phase II)	92,000	0	92,000 Clinical	168	181	$92,000	$460,000	$32.8	1996	1998	Planning Phase
SUBTOTAL 1996	270,500	66,000	204,500	434	832	$270,500	$1,352,500	$72.8			
CUMULATIVE TOTAL	3,468,556	461,060	3,007,496	5,475	6,287	$2,253,280	$11,266,400	$886.7			

VII. 1999

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Medical Center 1C Clinical Facility (Phase III)	125,000	0	125,000 Clinical	228	247	$125,000	$625,000	$44.5	1999	2000+	Planning Phase
1999 SUBTOTAL	125,000	0	125,000	228	247	$125,000	$625,000	$44.5			
CUMULATIVE TOTAL	3,593,556	461,060	3,132,496	5,703	6,533	$2,378,280	$11,891,400	$931.2			

VIII. 2000

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
New England Medical Center Wilbur Theater Air Rights	140,000	0	140,000 Clinical	256	276	$140,000	$700,000	$49.8	2000+	2000+	Planning Phase
2000 SUBTOTAL	140,000	0	140,000	256	276	$140,000	$700,000	$49.8			
CUMULATIVE TOTAL	3,733,556	461,060	3,272,496	5,959	6,809	$2,518,280	$12,591,400	$981.0			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 8
FILE: NORTWENT.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 12:25 PM

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MIL)	CONSTR. START	CONSTR. COMPL.	STATUS
Wentworth Institute College of Design & Construction Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Wentworth Institute College of Design & Cnstrctn., Phase II	55,000	0	55,000 Academic	40	138	$37,000	$185,000	$6.0	1994-I	1995-III	Phase Planning
Northeastern University Parking Garage / Ruggles Street	350,000	0	350,000 (1000 Spaces)	64	3	$0	$0	$13.3	1994-I	1996-I	Phase Planning
Northeastern University West Campus Housing	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1994-I	1996-I	Phase Planning
Northeastern University Business Administration	73,000 Renovation	0	73,000 Academic	43	183	$73,000	$365,000	$11.0	1994-II	1996-II	Phase Planning
Wentworth Institute Dormitory	40,000	0	40,000 (135 beds)	29	1	$0	$0	$6.0	1994-III	1996-III	Phase Planning
Wentworth Institute College of Design & Cnstrctn., Phase III	141,000 Renovation	0	141,000 Academic	82	300	$141,000	$705,000	$16.9	1995-I	1997-I	Phase Planning
Northeastern University West Campus Housing, Phase II	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1996-III	1998-IV	Planning Phase
CUMULATIVE TOTAL	1,163,726	0	1,163,726	657	1,087	$251,000	$1,255,000	$141.6			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 4
FILE: CROSTOWN.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 01:04 PM

I. 1991 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Beth Israel Rabb Building Expansion	5,791 (1376 Renov)	0	5,791 Clinical	10	11	$0	$0	$2.0	1991-II	1991-IV	Completed
New England Deaconess Palmer-Baker Bldg. Expansion	13,500	0	13,500 Admin	12	61	$0	$0	$3.0	1991-II	1992-I	Completed
Beth Israel NICU & Offices	17,000	0	11,333 Clinical 5,667 Office	26	48	$0	$0	$4.9	1991-II	1992-IV	Under Construction
Brigham and Women's Clinical Support Facility	268,000	0	268,000 clinical/ office	489	529	$268,000	$1,340,000	$48.5	1991-III	1993-IV	Under Construction
University Associates (SETSA) 624-710 Albany Street Phase I-A	530,000	180,000	350,000 Parking 1000 spaces	524	384	$130,000	$650,000	$71.8	1991-IV	1994-II	Under Construction
1991 SUBTOTAL	834,291	180,000	654,291	1,061	1,033	$398,000	$1,990,000	$130.2			
CUMULATIVE TOTAL	834,291	180,000	654,291	1,061	1,033	$398,000	$1,990,000	$130.2			

II. 1992 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Children's Hospital 1295 Boylston St. Project	98,000	0	98,000	150	420	$0	$0	$30.0	1992-II	1993-IV	Under Construction
Joslin Diabetes Center Research and Clinic Facility Expansion	84,230	35,060	39,320 Admin&Conf 9,850 Clinical	142	192	$0	$0	$28.0	1992-II	1994-I	Under Construction
New England Deaconess Clinical Facility	330,736	0	330,736 Clinical	604	652	$230,000	$1,150,000	$140.0	1992-II	1994-II	Under Construction
Genzyme Manufacturing	140,000	0	140,000 Manufact.	300	200	$0	$0	$75.0	1992-II	1994-III	Under Construction
Wentworth Institute College of Design & Cnstrctn., Phase I	81,726 (8,754) Renovation	0	81,726 Academic	90	204	$0	$0	$10.0	1992-IV	1994-III	Schematic Design
Beth Israel/Mass. College of Art Development	705,500	0	380,500 Clin/Med 325,000 Parking (730 Spaces)	785	754	$280,500	$1,402,500	$107.5	1992-IV	1995-II	Schematic Design
1992 SUBTOTAL	1,440,192	35,060	1,405,132	2,070	2,422	$510,500	$2,552,500	$390.5			
CUMULATIVE TOTAL	2,274,483	215,060	2,059,423	3,131	3,456	$908,500	$4,542,500	$520.6			

III. 1993

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Tower Lobby Expansion	3,700	0	3,700	7	4	$0	$0	$0.9	1993-I	1994-IV	Schematic Design
Northeastern University Engineering Sciences Laboratory	100,000	0	100,000 Academic	73	250	$0	$0	$30.0	1993-I	1995-I	Schematic Design
Boston University School of Management	479,000	0	353,000 Academic 126,000 Parking (300 Spaces)	281	884	$253,000	$1,265,000	$80.0	1993-I	1995-III	Schematic Design
Beth Israel Southeast Building Expansion	120,000	0	120,000 Clinical	219	237	$120,000	$600,000	$30.0	1993-II	1994-IV	Schematic Design
University Associates (SETSA) 624-710 Albany Street Phase II, Bldg/Medic.	160,000	160,000	0	409	338	$110,000	$550,000	$56.0	1993-III	1995-II	Planning Phase
Brigham and Women's Medical Research Building	28,280 Renovation	0	28,280 Office	19	129	$28,280	$141,400	$4.0	1993-III	1995-II	Planning Phase
Mass. College of Pharmacy Science Building, Dining Facility, White Building Renovation	61,000	0	40,000 Academic 15,000 Acad.(Rnvtn) 6,000 Dining	44	178	$0	$0	$10.0	1993-IV	1995-IV	Planning Phase
Harvard School of Public Health Building II Expansion	100,000	100,000	0	256	211	$100,000	$500,000	$35.6	1993-IV	1995-IV	Planning Phase
1993 SUBTOTAL	1,051,980	260,000	791,980	1,308	2,230	$611,280	$3,056,400	$246.5			
CUMULATIVE TOTAL	3,326,463	475,060	2,851,403	4,439	5,685	$1,519,780	$7,598,900	$767.2			

IV. 1994 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Wentworth Institute College of Design & Cnstrctn., Phase II	55,000	0	55,000 Academic	40	138	$37,000	$185,000	$6.0	1994-I	1995-III	Planning Phase
Northeastern University Parking Garage / Ruggles Street	350,000	0	350,000 1000 Spaces	64	3	$0	$0	$13.3	1994-I	1996-I	Planning Phase
Northeastern University West Campus Housing	161,500	0	161,500 650 beds	118	4	$0	$0	$24.2	1994-I	1996-I	Planning Phase
Northeastern University Business Administration	73,000 Renovation	0	73,000 Academic	43	183	$73,000	$365,000	$11.0	1994-II	1996-II	Planning Phase
Wentworth Institute Dormitory	40,000	0	40,000 (135 beds)	29	1	$0	$0	$6.0	1994-III	1996-III	Planning Phase
1994 SUBTOTAL	679,500	0	679,500	294	328	$110,000	$550,000	$60.5			
CUMULATIVE TOTAL	4,005,963	475,060	3,530,903	4,733	6,013	$1,629,780	$8,148,900	$827.7			

V. 1995 INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Wentworth Institute College of Design & Cnstrctn., Phase III	141,000 Renovation	0	141,000 Academic	82	300	$141,000	$705,000	$16.9	1995-I	1997-I	Planning Phase
New England Deaconess Clinical Research Building	170,000	170,000	0	310	359	$170,000	$850,000	$68.7	1995-I	1997-III	Planning Phase
Mass. College of Pharmacy Science Building Addition and Parking	41,000	0	25,000 Academic 16,000 Parking	21	63	$2,000	$10,000	$3.7	1995-II	1996-II	Planning Phase
1995 SUBTOTAL	352,000	170,000	182,000	414	722	$313,000	$1,565,000	$89.3			
CUMULATIVE TOTAL	4,357,963	645,060	3,712,903	5,147	6,736	$1,942,780	$9,713,900	$917.0			

VI. 1996

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
Brigham & Women's Academic & Research Facility (Academic I)	178,500	66,000	112,500 Office	266	651	$178,500	$892,500	$40.0	1996	1998	Planning Phase
Harvard School of Public Health Building I Expansion	112,000	60,000	52,000 Academic	191	257	$112,000	$560,000	$29.2	1996	1998	Planning Phase
Northeastern University West Campus Housing, Phase II	161,500	0	161,500 (650 beds)	118	4	$0	$0	$24.2	1996	1998	Planning Phase
SUBTOTAL 1996	452,000	126,000	326,000	575	912	$290,500	$1,452,500	$93.4			
CUMULATIVE TOTAL	4,809,963	771,060	4,038,903	5,722	7,648	$2,233,280	$11,166,400	$1,010.4			

VII. 1997

INSTITUTION	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)	CONSTR. START	CONSTR. COMPL.	STATUS
University Associates (SETSA) 624-710 Albany Street Phase III (Office Buildings C & D, Hotel)	466,500	0	300,500 Office 166,000 Hotel (240 Rooms)	380	991	$466,500	$2,332,500	$74.4	1997	1999	Planning Phase
Mass. College of Pharmacy Dormitory and Related Facilities	71,000	0	55,000 (300 beds) 16,000 Dorm rltd.	52	2	$0	$0	$26.2	1997	1999	Planning Phase
1997 SUBTOTAL	537,500	0	537,500	432	993	$466,500	$2,332,500	$100.6			
CUMULATIVE TOTAL	5,347,463	771,060	4,576,403	6,154	8,641	$2,699,780	$13,498,900	$1,111.0			

BOSTON REDEVELOPMENT AUTHORITY
DISK: LOTUS 4
FILE: CROSTOTL.WK1 (SORTED VERSION OF REV10YR.WK1)
TITLE: INSTITUTIONAL PROJECTS, 1990-2000+ -- SORTED BY CONSTRUCTION START
20-Aug-92 01:16 PM

	TOTAL SQ. FT.	RESEARCH SQ. FT.	OTHER SQ. FT.	CONSTR. JOBS	PERM. JOBS	JOBS LINKAGE	HOUSING LINKAGE	DEVELOP. COST (MILL.)
1991 SUBTOTAL	834,291	180,000	654,291	1,061	1,033	$398,000	$1,990,000	$130.2
1992 SUBTOTAL	1,440,192	35,060	1,405,132	2,070	2,422	$510,500	$2,552,500	$390.5
1993 SUBTOTAL	1,051,980	260,000	791,980	1,308	2,230	$611,280	$3,056,400	$246.5
1994 SUBTOTAL	679,500	0	679,500	294	328	$110,000	$550,000	$60.5
1995 SUBTOTAL	352,000	170,000	182,000	414	722	$313,000	$1,565,000	$89.3
1996 SUBTOTAL	452,000	126,000	326,000	575	912	$290,500	$1,452,500	$93.4
1997 SUBTOTAL	537,500	0	537,500	432	993	$466,500	$2,332,500	$100.6
CUMULATIVE TOTAL	5,347,463	771,060	4,576,403	6,154	8,640	$2,699,780	$13,498,900	$1,111.0

BOSTON PUBLIC LIBRARY
3 9999 06315 596 2

ACCOPRESS®

25071	BLACK
25072	LIGHT BLUE
25073	DARK BLUE
25074	LIGHT GRAY
25075	LIGHT GREEN
25076	DARK GREEN
25077	TANGERINE
25078	RED
25079	EXECUTIVE RED
25070	YELLOW

GENUINE PRESSBOARD

ACCO INTERNATIONAL INC.
CHICAGO, ILLINOIS 60619